




































































































































































































































































































































































































































































































































































































































































































































































































































































FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICES AND RELATED ACTIVITIES

Service Overview

I1. Fiscal Year 2007: In the second year of implementation, of the total $121.461 million budgeted
WHS, the BRAC #133 was allocated $121.461 million which was for continued requirements
development and design/build activities, will provide Operations and Maintenance for program
management and other costs. No FY 2007 funds were appropriated for BRAC #130 and BRAC #137d.
The execution for BRAC #133 in FY 2007 was influenced by many factors, predominantly the decision
by the Army not to select a site at the Engineer Proving Ground, Fort Belvoir, VA, identified in the Final
Environmental Impact Statement for Implementation of 2005 Base Realignment and Closure (BRAC )
Recommendations and Related Army Actions at Fort Belvoir, Virginia and documented in the August 7,
2007 Record of Decision. During FY 2007 the Army undertook a process to identify a site “on Fort
Belvoir” in compliance with BRAC law, using the Environmental Assessment process and a Request for
Expressions of Interest to determine availability of private developers to support the BRAC requirement.
This process is not expected to be completed and a site decision made until late 3™ quarter FY 2008.
Planning efforts regarding BRAC #130 and BRAC #137D continued, with funding obligated as
requested.

III. Fiscal Year 2008: In the third year implementation, of the total $329.826 million allocated WHS,
the BRAC #133 is allocated $324.701 million which is planned for infrastructure development and to
commence construction of the office complex to be located on Fort Belvoir, VA, will provide Operations
and Maintenance for program management and other costs. The Army is undergoing an Environmental
Assessment process and other studies to determine an appropriate site for the BRAC #133. This process
is not expected to result in a site decision until about the end of the 3™ Quarter, FY 2008. Expenditure of
BRAC FY 2008 BRAC MILCON funds will be dependent upon this decision and an ability to move out
quickly with the final planning and design associated with the final Army site decision. BRAC #130 and
BRAC #137d budget of $5.125 million will provide Operation and Maintenance for program
management and other costs related to co-locating adjudication activities at Fort Meade, MD and the
transfer of WHS transactional services to DLA Columbus, OH.

IV. Fiscal Year 2009: In the fourth year of implementation, of the total $282.221 million WHS budget
estimate, BRAC #133 is allocated $277.007 million which will be used to continue construction of an
office complex to be located on Fort Belvoir, VA, will provide Operations and Maintenance for program
management and other costs. BRAC #130 and BRAC #137d budget of $5.214 million will provide
Operation and Maintenance for program management and other costs related to co-locatin g adjudication
activities at Fort Meade, MD and the transfer of WHS transactional services to DLA Columbus, OH.

V. Fiscal Year 2010: In the fifth year of implementation, of the total $199.476, million WHS planned
amount , BRAC #133 is allocated $193.418 million which will be used to continue construction of an
office complex to be located on Fort Belvoir, VA, will provide Operations and Maintenance for program
management and other costs. BRAC #130 and BRAC #137d budget of $6.058 million will provide
Operations and Maintenance for program management, and costs associated with relocation of personnel
and associated program and maintenance support costs.

VL. FKiscal Year 2011: In the sixth and final year of implementation, of the total $118.453 million WHS
planned amount, BRAC #133 is allocated $118.430 million which will provide Operations and

Exhibit BC-01 BRAC Service Overview



FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICES AND RELATED ACTIVITIES

Service Overview

Maintenance and other costs for relocation planning and execution, and lease restoration costs of
vacated leased facilities. BRAC #130 and BRAC #137d budget of $0.023 million will provide
Operations and Maintenance for program management, and costs associated with relocation of personnel
and associated program and maintenance support costs.

A. Mission Impact: These actions will co-locate similar leased facility-housed activities in
government-owned space to increase efficiency and reduce costs. Leased space is more expensive than
government-owned space and generally does not meet Anti-terrorism Force Protection standards as
prescribed in Unified Facilities Criteria (UFC) 04-010-01.

B. Environmental Considerations: The government is not the owner of the space being vacated.
No closure is involved, and no environmental impact is anticipated in the areas being vacated.
Environmental standards will be met at the expanded locations and the owning service is responsible for
the Environmental Impact Study, environmental restoration and associated planning at the gaining
location.

Exhibit BC-01 BRAC Service Overview
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FY 2009 Budget Estimates
Base Realignment and Closure Account 2005
Cost and Savings by Fiscal Year
(Dollars in Millions)

Washington Headquarters Service & Related Activities 2006 2007 2008* 2009 2010 2011 2006-2011

One-Time implementation Costs

Military Construction 30.648 117.415 321.546 274.330 106.323 0.000 850.262
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000

- Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmentat 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 2.679 4.046 6.909 5.852 92.307 50.085 161.878
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.044 0.000 1.371 2.039 0.846 68.368 72.668
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 33.371 121.461 329.826 282.221 199.476 118.453 1,084.808
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 33.371 121.461 329.826 282.221 199.476 118.453 1,084.808

One-Time Costs
Funded Outside of the Account

Milita_lry Congtruction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Famoly Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Enwroqmental . 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other . 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs Outside of the Account 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total One-Time Implementation Costs 33.371 121.461 329.826 282.221 199.476 118.453 1,084.808
Recurring Costs: (memo non-add)

Operahons & Maintenance 0.000 0.000 0.000 0.000 0.000 18.820 18.820
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other ) 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add) 0.000 0.000 0.000 0.000 0.000 18.820 18.820

‘Reflects FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Costs and Savings
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Washington Headquarters Service & Related Activities

One-Time Savings

Military Construction

Family Housing - Construction
Military PCS Cost Avoidance
Other

Total One-Time Savings

Recurring Savings
Civilian Salary
Military Personel Entitlements:
Officer Salary
Enlisted Salary
Housing Allowance
Overhead:
Family Housing Operations
Sustainment
Recapitalization
BOS
Other:
Procurement
Mission Activity
Miscellaneous
Total Recurring Savings

Grand Total Savings

Net Civilian Manpower Position Changes (+/-)
Net Military Manpower Position Changes (+/-)

Net Implementation Costs
Less Estimated Land Revenues:

*Reflects FY 2008 President's Budget Request

FY 2009 Budget Estimates
Base Realignment and Closure Account 2005
Cost and Savings by Fiscal Year
(Doliars in Millions)

2006 2007 2008" 2009 2010 2011 2006-2011
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 75.783 75.783
0.000 0.000 0.000 0.000 0.000 75.783 75.783

0.000

0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 -0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 0.000 0.000
0.000 0.000 0.000 0.000 0.000 75.783 75.783
0 0 0 0 0 0 0

0 0 0 0 0 v 0
33.371 121.461 329.826 282.221 198.476 42.670 1,009.025

Exhibit BC-02 BRAC implementation Costs and Savings
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FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Consolidate Adjudication Activities at Ft. Meade, DLSA, DOHA, Comm. #130, DoD #H&SA-0099V2
Location: Ft. Meade, MD
Total
2006 2007 2008* 2009 2010 2011 2006-2011

One-Time Implementation Costs:

.Military Construction - BRAC 0.642 0.000 0.000 0.000 .000 0.000 0.642
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
- Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 3.264 2.733 5.212 0.000 11.209
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.642 0.000 3.264 2,733 5.212 0.000 11.851
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.642  0.000 3.264 2.733 5212 0.000 11.851

One-Time Costs
Funded Qutside of the Account:

MiliFary Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Famﬂy Housing ) 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total One-Time Implementation Costs 0.642 0.000 3.264 2.733 5.212 0.000 11.851
Recurring Costs: (memo non-add)

Og)?rations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
“Reflects the FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Consolidate Adjudication Activities at Ft. Meade, DLSA, DOHA, Comm. #130, DoD #H&SA-0099V2

Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000
One-Time Savings:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings ' 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 - 0.000 0.000 0.000
Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Civilian Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Military Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Implementation Costs
Less Estimated Land Revenues: 0.642 0.000 3.264 2,733 5.212 0.000 11.851
N
X

Y “Reflects the FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Consolidate Adjudication Activities Washington Headquarters Services (WHS), Comm. #130, DoD # H&SA-0099V2

Location: Ft. Meade, MD Total
2006 2007 2008* 2009 2010 2011 2006-2011
One-Time Implementation Costs:
Military Construction - BRAC 0.087 0.000 "~ 0.000 0.000 0.000 0.000 0.087
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
- Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.490 0.443 0.000 0.000 0.933
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.218 0.298 0.000 0.516
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.087 0.000 0.490 0.661 0.298 0.000 1.536
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.087 0.000 0.490 0.661 0.298 0.000 1.536

One-Time Costs
Funded Outside of the Account:

Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 ~0.000 0.000 0.000 0.000 0.000
Total One-Time Cost Outside of the Account: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total One-Time Implementation Costs 0.087 0.000 0.490 0.661 0.298 0.000 1.536
Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add): 0.000 0.000 0.000 0.000 0.000 0.000 0.000

N

X

©? *Reflects the FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings
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FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Consolidate Adjudication Activities Washington Headquarters Services (WHS), Comm. #130, DoD # H&SA-0099V2

One-Time Savings:

Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
Family Housing Operations : 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Civilian Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 - 0.000 0.000
Net Military Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Implementation Costs
Less Estimated Land Revenues: » 0.087 0.000 0.490 0.661 0.298 0.000 1.536

*Reflects the FY 2008 President's Budget Request ‘ Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITIES
PACKAGE DESCRIPTION
Commission Recommendation #130:

Service/Location/Package: DLSA/DOHA Package and Co-location of Adjudication Activities for WHS,
Fort Meade, Maryland: BRAC #130, H&SA-0099V?2

Closure/Realignment Package: The purpose is to consolidate leased space at government owned
facilities. This will save leased costs and improve force protection. Realign 1777 N. Kent Street, a
leased installation in Arlington, VA, by relocating all components of the WHS central adjudication
facility to Ft. Meade, MD. Realign 875 North Randolph Street, a leased installation in Arlington, VA, by
relocating all components of the Defense Office of Hearings and Appeals Headquarters to Ft. Meade,
MD. Government-owned space must be prepared and the old leased space vacated.

One-Time Implementation Costs:

Military Construction:

Fiscal Year = Amount

Location/Project Title: of Award ($ in 000)
Fort Meade, MD Co-loc of Adj Act, DLSA/DOHA 2006 642
Fort Meade, MD Co-loc of Adj Acts, WHS 2006 87

Conjunctively-Funded Construction:
No Requirement

Family Housing Construction:
No Requirement

Family Housing Operations:
No Requirement

Operation and Maintenance:

Fiscal Year Amount

Location/Project Title: of Award  ($ in 000)
Fort Meade, MD Co-loc of Adj Acts, DLSA/DOHA 2008 3,264
Fort Meade, MD Co-loc of Adj Acts, WHS 2008 490
Fort Meade, MD Co-loc of Adj Acts, DLSA/DOHA 2009 ' 2,733
Fort Meade, MD Co-loc of Adj Acts, WHS 2009 443
Fort Meade, MD Co-loc of Adj Acts, DLSA/DOHA 2010 5,212
Fort Meade, MD Co-loc of Adj Acts, DLSA/DOHA 2011 0
Other: Fiscal Year Amount
Location/Project Title: of Award ($ in 000)
Fort Meade, MD Co-loc of Adj Acts, WHS 2009 218
Fort Meade, MD Co-loc of Adj Acts, WHS 2010 298

Procurement Items:
No Requirement

Exhibit BC-03 BRAC Package Description
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITIES
PACKAGE DESCRIPTION
Revenues from Land Sales:
No Requirement

Environmental:
No Requirement

Savings:
Military Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: N/A

Military Personnel: N/A

Other: N/A

Exhibit BC-03 BRAC Package Descripmg



FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Co-locate Miscellaneous OSD, Defense Agency, and Field Activity Leased Locations (WHS), Comm. #133, DoD #H&SA-0053R

Location: Ft. Belvoir, VA Total
2006 2007 2008* 2009 2010 2011 2006-2011
One-Time Implementation Costs:
Military Construction 29.919 117.415 321.546 274.330 106.323 0.000 849.533
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
. - Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 2.679 4.046 3.155 2.677  87.095 50.085 149.737
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 68.345 68.345
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 32.598 121.461 324.701 277.007 193.418 118.430 1,067.615
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 32.598 121.461 324.701 277.007 193.418 118.430 1,067.615

One-Time Costs

Funded Outside of the Account:

Mili;ary Contstructmn 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Fam_lly Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Envnropmcmul 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs Outside of the Account 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total One-Time Implementation Costs 32.598 121.461 324,701 277.007 193.418 118.430 1,067.615
Recurring Costs: (memo non-add)

Op;rations & Maintenance 0.000 0.000 0.000 0.000 0.000 18.820 18.820
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000

*Reflects the FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings
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FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Co-locate Miscellaneous OSD, Defense Agency, and Field Activity Leased Locations (WHS), Comm, #133, DoD #H&SA-0053R

Total Recurring Costs (memo non-add) 0.000 0.000 0.000 0.000 0.000 18.820 18.820
One-Time Savings:
Military Construction: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other: 0.000 0.000 0.000 0.000 0.000 75.783 75.783
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 75.783 75.783
Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead: 0.000
Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total Savings 0.000 0.000 0.000 0.000 0.000 75.783 75.783
Net Civilian Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Military Manpower Position Changes (+/-) 0 0 0 0 0 0 0
Net Implementation Costs
Less Estimated Land Revenues: 32.598 121.461 324.701 277.007 193.418 42.647 991.832
’\D*Reﬂects the FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings
&
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITES

PACKAGE DESCRIPTION

Commission Recommendation #133:

Service/Location/Package: Washington Headquarters Services (WHS)/Fort Belvoir, VA/BRAC

Recommendation 133 (H&SA-053R)

Closure/Realignment Package: Co-locate Miscellaneous OSD, Defense Agency, and Field Activity

Leased Locations.

One-Time Implementation Costs:

Military Construction:

Location/Project Title:
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)

Conjunctively-Funded Construction:
No Requirement

Family Housing Construction:
No Requirement

Family Housing Operations:
No Requirement

Operation and Maintenance:

Location/Project Title:
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)
Fort Belvoir, VA/Office Complex (BRAC #133)

Other:

Location/Project Title:
Fort Belvoir, VA/Office Complex (BRAC #133)

Procurement Items:
No Requirement

Fiscal Year = Amount
of Award ($ in 000)

2006 29,919
2007 117,415
2008 321,546
2009 274,330
2010 106,323

Fiscal Year Amount
of Award (3 in 000)

2006 2,679
2007 4,046
2008 3,155
2009 2,677
2010 87,095
2011 50,085

Fiscal Year Amount
of Award (3 in 000)
2011 68,345

Exhibit BC-03 BRAC Package Description
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITES
PACKAGE DESCRIPTION
Revenues from Land Sales:
No Requirement

Environmental:
No Requirement

Savings:
Military Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: N/A

‘Military Personnel: N/A

Other:
Fiscal Year = Amount
Location/Project Title: of Award  ($.in 000)
Fort Belvoir, VA/Office Complex (BRAC #133) 2011 75,783

Exhibit BC-03 BRAC Package Descriptio G 3



1 .COMPONENT 2.DATE

FY 2009 MILITARY CONSTRUCTION PROJECT DATA
DOD/BCA 29 JAN 2007
3. INSTALLATION AND LOCATION 4 .PROJECT TITLE
Fort Belvoir
Virginia Office complex - WHS, Incr 2
S .PROGRAM ELEMENT 6 .CATEGORY CODE 7.PROJECT NUMBER 8.PROJECT COST ($000)
Auth
610 68521 Approp 274,330
9.COST ESTIMATES
ITEM UM _(M/E) QUANTITY UNITCOST | COST ($000)

PRIMARY FACILITY 625,831
Administrative Facility, Genera m2 (SF) 155,068 ( 1669140) 1,993} (309,008)
Special Compartmented Informati m2 (SF) 17,230 ( 185,460) 2,155 (37,127)
Command Center m2 (SF) 278.71 | 3,000) 2,607 (727)
Access Control/Visitor Clearanc m2 (SF) 557.42 ( 6,000) 2,294 (1,279)
Parking Garage SP 5,564 -- 24,553} (136,611)

Total from Continuation page (141,079)
SUPPORTING FACILITIES 86,527
Electric Service LS -- - (10,000)
Water, Sewer, Gas LS - -— (2,698)
Steam And/Or Chilled Water Dist |LS -- -- (887)
Paving, Walks, Curbs & Gutters |LS -- -— (27,148)
Storm Drainage LS - - (3,150)
Site Imp(35,241) Demo( ) .S - - (35,241)
Information Systems LS -- -- (4,600)
Antiterrorism Measures LS - - (2,803)
ESTIMATED CONTRACT COST 712,358
CONTINGENCY PERCENT (5.00%) 35,618
SUBTOTAL 747,976
SUPV, INSP & OVERHEAD (5.70%) 42,635
DESIGN/BUILD - DESIGN COST 29,919
TOTAL REQUEST 820,530
TOTAL REQUEST (ROUNDED} 821,000
INSTALLED EQT-OTHER APPROP (208,293)

10.0escription of Proposed Construction

information facilities (SCIF),

Construct Increment 2 of an incrementally funded
Base Realignment and Closure (BRAC) office complex with facilities. The full
authorization of $821M was requested in FY 2008,
funding of $440,347K. This year funding request is in the ammount of
$274,330K. The balance of this incrementally funded project will be requested
in FY 2010 (PN 68236 in the amount of $106,323K). This form describes the

scope and cost estimate of the entire three-increment project. Primary
facilities includes open and closed office workspace,
command center,

along with Increment 1

sensitive compartmented
conference rooms,
teleconferencing center, training and instruction facilities, auditorium,
General Officer/Senior Executive Service office suites,

video

storage,

administrative support areas, personnel and material access control and
entrance lobby, cafeteria facilities, men’s and women’s restrooms, and
personnel and service elevators. Other facilities include access
control/visitor center, remote delivery facility with warehouse, parking
garage, central plant, Physical Fitness Facility, overhead protective
canopies, standby generators, fuel storage and distribution, fire protection
and alarm, intrusion detection systems, and building information systems.
Supporting facilities include electric, water, sewer and gas services; chilled

FCRM
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1.COMPONENT 2.DATE
FY 2009 MILITARY CONSTRUCTION PROJECT DATA

DOD/BCA 29 JAN 2007

3.INSTALLATION AND LOCATION

Fort Belvoir, Virginia

4 .PROJECT TITLE 5.PROJECT NUMBER

Office complex - WHS, Incr 2 68521

9. COST ESTIMATES (CONTINUED)

Unit Cost
Item UM (M/E) QUANTITY COST ($000)
PRIMARY FACILITY (CONTINUED)
Remote Delivery Facility m2 (SF) 4,645 ( 50, 000) 1,259 (5,850)
Customer Storage m2 (SF) 4,519 ( 48,638) 1,008 (4,553)
Gen Purpose Storage Facility - m2 (SF) 4,645 ( 50,000) 1,135 (5,274)
Training & Conferencing Facilit m2 (SF) 9,290 ( 100,000) 2,085 (19,371)
Auditorium, General Purpose m2 (SF) 1,214 ¢ 13,070) 1,587 (1,927)
Central Plant kWb (MBH) 117,228 400) 162.06 (18,999)
Cafeteria m2 (SF) 5,295 ( 57,000) 1,958 (10,368)
Physical Fitness Facility m2 (SF) 2,366 ( 25,470) 2,085 (4,934)
Engineer Maintenance Facility m2 (SF) 3,252 ( 35,000) 1,541 (5,010)
EMCS Connections LS -— - (266)
IDS Installation LS - -- (126)
Standby Generator kWe (KW) 6,000 ¢( 6,000) 412.55 (2,475)
Antiterrorism Measures LS -— -- (14,026)
Building Information Systems LS -- -— (47,900)

Total 141,079

DESCRIPTION QF PROPOSED CONSTRUCTION: {CONTINUED)

water and steam distribution, access roads, surface parking, sidewalks, and
curbs and gutters, storm drainage, site improvements, and information systems.
Antiterrorism/force brotection measures include access control points,
setbacks, laminated glazing in reinforced frames, reinforced exterior doors,
Superstructure strengthening, hardening at loading dock and lobby, fencing,
gates, barriers, and visual screening. Heating and air conditioning (6,600
tons) will be provided via central plant. Connect all facilities to an Energy
Management Control System. Access for the handicapped will be provided.
Comprehensive interior design services are required. Equip and furnish
facilities (Other Appropriations). Air Conditioning (Estimated 23,212
kWr/6,600 Tons).

11. REQ: 210,219 m2 ADQT: NONE SUBSTD: NONE
PROJECT: Construct an administrative complex. (New Mission)

REQUIRFMENT: This project is required to implement BRAC 05 by providing
general and secure administrative space for various DoD units, agencies, and
activities relocating to Fort Belvoir from leased facilities in the National
Capital Region (NCR). This project will provide facilities on a secure
installation thereby improving force protection. This project will consolidate
a number of similar activities with a resultant improvement in coordination,
informatioﬁ'exchange, and productivity.

CURRENT SITUATION: These current functions are bresently being conducted at

various leased office space throughout the National Capital Region. a review

PREVIOUS EDITIONS MAY BE USED INTERNALLY FORM
PAGE NO. UNTIL EXHAUSTED DD, bagtse 1391C
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1.COMPONENT 2.DATE
FY 2009 MILITARY CONSTRUCTION PROJECT DATA

DOD/BCA 29 JAN 2007

3.INSTALLATION AND LOCATION

Fort Belvoir, Virginia

4 .PROJECT TITLE 5 .PROJECT NUMBER
Office complex - WHS, Incr 2 68521
CURRENT SITUATION: {CONTINUED})

of the existing facilities at Fort Belvoir, VA indicates that there are no
buildings of opportunity available to support this mission as directed by the
BRAC 2005 restationing actions.

IMPACT IF NOT PROVIDED: If this project is not provided, general and secure

administrative space will not be available for organizations moving onto Fort
Belvoir as a part of BRAC 05. If this project is not provided, organizations
occupying leased space in the National Capital Region (NCR) will not be
afforded necessary levels of force protection leaving them vulnerable to
terrorism attack. If this project is not provided, potential productivity
enhancements derived from collocating similar functions will not be realized.
ADDITIONAL: This project has been coordinated with the installation physical
security plan, and all physical security measures are included. All required
antiterrorism protection measures are included. Alternative methods of meeting
this requirement have been explored during project development. This project
is the only feasible option to meet the requirement. The Deputy Assistant
Secretary of the Army (Installations and Housing) certifies that this project
has been considered for joint use potential. The facility will be available
for use by other components. Sustainable principles will be integrated into
the design, development, and construction of the project in accordance with
Executive Order 13123 and other applicable laws and Executive Orders.

TORM 1 2 PREVIOUS EDITIONS MAY BE USED INTERNALLY
DD e’ 1391C UNTIL EXHAUSTED PAGE . NO.
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FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Co-Locate Civilian Personnel Offices-WHS to DLA Columbus Ohio, Comm. #137d, DoD #H&SA-0031V2
Location: Columbus, OH Total
2006 2007 2008* 2009 2010 2011 2006-2011

One-Time Implementation Costs:
Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
- Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel - PCS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.044 0.000 1.371 1.821 0.548 0.023 3.807
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs 0.044 0.000 1.371 1.821 0.548 0.023 3.807
Estimated Land Revenues 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Budget Request 0.044 0.000 1.371 1.821 0.548 0.023 3.807

One-Time Costs
Funded Outside of the Account:

Military Construction 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Environmental 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Homeowners Assistance Program 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Costs Qutside of the Account 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total One-Time Implementation Costs 0.044 0.000 1.371 1.821 0.548 0.023 3.807
Recurring Costs: (memo non-add)
Operations & Maintenance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personnel 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Costs (memo non-add) 0.000 0.000 0.000 0.000 0.000 0.000 0.000

N

e

~ *Reflects FY 2008 President's Budget Request Exhibit BC-02 BRAC Implementation Cost and Savings



FY 2009 Budget Estimates
Base Realignment and Closure Account - 2005
Washington Headquarters Services and Related Services
(Dollars in Millions)

Activity: Co-Locate Civilian Personnel Offices-WHS to DLA Columbus Ohio, Comm. #1374, DoD #H&SA-0031V2

One-Time Savings:

Military Construction: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Family Housing - Construction: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military PCS Cost Avoidance: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total One-Time Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recurring Savings:
Civilian Salary: 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Military Personel Entitlements:
Officer Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Enlisted Salary 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Housing Allowance 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Overhead:
Family Housing Operations 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Sustainment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Recapitalization 0.000 0.000 0.000 0.000 0.000 0.000 0.000
BOS 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Other:
Procurement 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Mission Activity 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Miscellaneous 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Total Recurring Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Grand Total Savings 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Civilian Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Net Military Manpower Position Changes (+/-) 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Net Implementation Costs
Less Estimated Land Revenues: 0.044 0.000 1.371 1.821 0.548 0.023 3.807

)
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITIES
PACKAGE DESCRIPTION

Commission Recommendation #137d:
Service/Location/Package: Columbus, Ohio Package, BRAC Recommendation #137d, H&SA-0031V?2

Closure/Realignment Package: The purpose is to consolidate leased space at government owned
facilities. This will save the leased costs and improve force protection. Realign 2521 South Clark
Street, a leased installation in Arlington, VA, by relocating the transactional functions of the Washington
Headquarters Services Civilian Personnel Office to the Defense Logistics Agency (DLA), 2990 East
Broad Street, Columbus, OH and consolidating them with the Customer Support Office of the Defense
Logistics Agency. Government-Owned space must be prepared and the old leased space vacated.

One-Time Implementation Costs:

Military Construction:
Fiscal Year = Amount
Location/Project Title: of Award ($ in 000)

Conjunctively-Funded Construction:
No Requirement

Family Housing Construction:
No Requirement

Family Housing Operations:
No Requirement

Operation and Maintenance:

Other: Fiscal Year = Amount
Location/Project Title: of Award in 000
Columbus, Ohio WHS CPO Consolidation 2006 44
Columbus, Ohio WHS CPO Consolidation 2008 1,371
Columbus, Ohio WHS CPO Consolidation 2009 1,821
Columbus, Ohio WHS CPO Consolidation 2010 548
Columbus, Ohio WHS CPO Consolidation 2011 23

Procurement Items:

No Requirement
Revenues from Land Sales:

No Requirement
Environmental:

No Requirement

Exhibit BC-03 BRAC Package Description
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITIES

PACKAGE DESCRIPTION

Savings:
Military Construction: N/A

Family Housing Construction: N/A

Family Housing Operations: N/A

Operation and Maintenance: N/A

Military Personnel: N/A

QOther: Fiscal Year Amount
Location/Project Title: of Award ($ in 000)

Exhibit BC-03 BRAC Package Description
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FY 2009 BASE REALIGNMENT AND CLOSURE DATA
2005 COMMISSION

WASHINGTON HEADQUARTERS SERVICE AND RELATED ACTIVITIES

BRAC CONSTRUCTION PROJECT LISTING

COMMISSION

NUMBER LOCATION
133 Fort Meade
133 Fort Belvoir
133 Fort Belvoir
133 Fort Belvoir
133 Fort Belvoir
133 Fort Belvoir

(Dollars in Thousands)
DOLLAR
ST PROJECT TITLE FY AMOUNT
MD Planning and Design 2006 729
VA Planning and Design 2006 29919
Subtotal 2006 30,648
VA Office Complex 2007 117,415
VA Office Complex, Increment 1 2008 321,546
VA Office Complex, Increment 2 2009 274,330
VA Office Complex, Increment 32010 106,323

BRAC Construction Project Listing Exh’ibit BC-05
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FY 2009 Budget Estimates
BRAC 2005 Commission
Defense-wide Agencies and Activities
BRAC Construction Project Listing

(Dollars in Thousands)
Component Commission.  Location State  Project Title Fiscal Year Dollar Amount
Agency - DIA 167 Rivanna Station (Charlottesvill VA Joint Use Intelligence Analysis Facility - Phase 2 2009 21,000
Agency - DISA 140 Fort Meade MD Construct DISA Building 2009 130,128
Agency - MDA 134 Redstone Arsenal AL Von Braun Complex 2009 127,000
Agency - NGA 168 Fort Belvoir VA NGA Headquarters Facility 2009 743,868
Agency - TMA 169 Bethesda (WRNMMC) MD Medical Center Addition - Increment 2 2009 , 201,350
Agency - TMA 169 Fort Belvoir VA Hospital Replacement - Increment 3 2009 197,750
Agency - TMA 172 Fort Sam Houston TX San Antonio Military Medical Center (North) Incr 2 2009 294,074
Agency - TMA 173G Keesler AFB MS Community Hospital 2009 67,700
Agency - TMA 172 Lackland AFB TX WHMC Rennovation of Ambulatory Care Center 2009 51,000
Agency - WHS 133 Fort Belvoir VA Office Complex 2009 274,330

2,108,200

Exhibit BC-05 BRAC Construction Project Listing



